

Food Waste Electric Vehicle Collection Rollout Timetable

	Phase One – Began week commencing 10/07/2023
Monday	Ringmer
Tuesday	Lewes (Landport)
Wednesday	Peacehaven (North)
Thursday	Peacehaven (South)
Friday	Seaford

	Phase Two – Began week commencing 09/10/2023
	09/10/2023
Monday	Saltdean & Peacehaven (North)
Tuesday	Saltdean & Peacehaven (North)
Wednesday	Lewes (Old Malling Area)
Thursday	Newhaven (Middle & train station) & Seaford (Beacon Road area)
Friday	Peacehaven (South) & Newhaven (Valley)

	Phase Three – Began week commencing 16/10/2023
Monday	Newhaven (Court farm road) & Lewes (Winterbourne)
Tuesday	Newhaven (Lewes Road & Gibbon Road) & Seaford (Lexden road)
Wednesday	Seaford (Vale Road)
Thursday	Lewes (West Street & Train Station)
Friday	Newhaven (West Quay) & Denton (The Mount)

	Phase Four – Begins week commencing 06/11/2023
Monday	Seaford (Walmer Road, Seaford Town) & Glynde
Tuesday	Ringmer & Barcombe
Wednesday	Newick
Thursday	Seaford (Beacon Road)
Friday	Lewes (Cliffe High Street)

	Phase Five – Date TBC
Monday	Ringmer
Tuesday	Lewes (Landport)
Wednesday	Peacehaven (North)
Thursday	Peacehaven (South)
Friday	Seaford

	Phase Six – Date TBC
Monday	Ditchling
Tuesday	Burgess Hill, South Chailey
Wednesday	Wivelsfield, Haywards Heath
Thursday	Plumpton
Friday	Wivelsfield, Haywards Heath